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April 1, 1965

25X1A
25X1A
wv‘
Tontracting Ortrfcer
Subject: Lontract
! v 25X1A
Gentlemen:
Enclosed is the Monthly Status Report No. 3 for the period
from 1 February 1965 through February 28, 1365, for subject
contract.
If there are any question concerning the report, please contact
the undersigned,
Very truly yours,
- 25X1A

fontract Administration

Enclosures: As stated
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1, Description of Approach and Progress During Reporting Period

Project is progressing in the areas of mechanical and-eldctrical

,l design. Casting and machining drawings for table #1 will be completed

by 15 March. The clutch-brake units have been selected for the film

transport mechanisms for the three tables and will be ordered by 8 March,

The film transport mechanism design is complete for the three tables

-and is in the process of being detailed. The microscope carriage for .
- tables #2 and #3 is being completed. The design for the film loading

-and holding mechanisms are complete and being checked, :

The initial design of the light source is. complete to the point
where 80% of the parts are ordered. The light source is expected from
the vendor March 20. Due to the variation in the operating characteristics
of the lamp it is difficult to say exactly what the range of dimming will '
be, however the requirements called out appear to be well within the
proposed dimmer characteristics, ' :

2. Experimental Equipment Purchased or Constructed

. ‘None.

3. Changes in Key Personnel

None.

4, Trips, Meetings, and Special Conferences

The customer visited us on ."Februé.ry 19,

-5. Customer Assistance Requiréd'

None »

) : .
- 6. Cumulative Percent Completion Towards the Objective

~ The project is 35% éompleted.
7. _Work Plans for the Ensuing Month

Casting drawings for table #1 will be completed and submitted
for quotation, Design of the film transport mechanism will be completed
and the clutch-brake mechanisms placed on orde ade design =~ .
will be completed and shades ordered from If the machine
shop work load permits, the film loading and Rolding mechanisms will be
fabricated for the three light tables. .
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